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$47,220,847
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Expenditure
ToDate

$24,822,823
$38,292,451
$28,228,734
$10,892,898
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$3,656,566
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$352,655
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NOTES: 1. Total of 111 projectsincludes 96 active construction projects, 14 deauthorized projects, and the State of L ouisiana's
Wetlands Conservation Plan.
Estimated Federal funding for FY 01 is $48,000,000. (These funds are not reflected in the above calculations.)
Total construction program funds availableis $370,165,729 .
The current estimate for closed-out deauthorized projectsis equal to expenditures to date.
Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.
The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).
Obligations include expenditures and remaining obligations to date.
Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
. The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,
and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.
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